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MVD - Resource Estimate Development [PROC1003] Response 
Accepted.  Reworded.  See master document.   

Scope 

This process defines how resource estimates are to be developed by the Project Delivery Team 
(PDT) in P3e.  Accurate resource estimates must be made for all project activities in order to 
establish a viable project plan.  Program and project managers rely on these estimates to 
represent funding requirements to our customers.  Resource providers throughout the Regional 
Business Center rely on rollups of project resource estimates to determine staffing requirements 
and balance workload.  Every work activity that requires an expenditure or resources must be 
included to the lowest level product of the WBS.  At the minimum, this is at the lowest 
organization (section or equivalent) level.   

Policy 

ER 5-1-11[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

ER 37-1-26[http://www.usace.army.mil/inet/usace-docs/eng-regs/er37-1-26/entire.pdf] 

Responsibility 

The PM is responsible for ensuring the further development of the original scope, initial schedule 
and resource estimates necessary to accomplish assigned activities, organized in accordance with 
the Work Breakdown Structure (WBS).   

The Project Delivery Team (PDT)  is responsible for assisting the PM in developing time and 
cost estimates necessary to perform the work defined by the Work Breakdown Structure (WBS) 
with assistance from the Resource Provider if needed. 

Project Delivery Team (PDT) and Resource Provider(s) have the additional responsibility of 
identifying conflicts with other projects via the workload distributions for their organizations.  In 
coordination with PDT members, Resource Provider(s) are responsible for notifying affected 
PM’s, and participating in  Project Workload Analysis and Resource Leveling[PROC1014]   
activities. 

Distribution 

Deputy District Engineer for Programs and Project Management (DPM) 

Project Delivery Team (PDT)* 

Project Manager (PM)* 

Resource Provider(s) 
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Ownership 

The BP/P2 Program Office is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 
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System References 

Acronyms and Glossary[REF1001] 

Change Management[PROC1004] 

Change Management Plan[REF1025] 

Civil Works Program-Specific Information[REF1026]   

Command Workload Analysis & Resource Leveling[PROC1024] 

HTRW Program-Specific Information[REF1030] 

Military Program-Specific Information[REF1027] 

P3e User Guide[http://www.hnd.usace.army.mil/p2/tutor/p3e/p3euserguide.pdf]   

PMP Development[PROC1012] 

PMP/PgMP Content[REF1018] 

Project Delivery Acquisition Strategy[PROC1020] 

Project Workload Analysis and Resource Leveling[PROC1014] 

Research & Development Program-Specific Information[REF1031] 

Work Acceptance[PROC1016] 

Activity Preface 

This process is performed during the development or modification of the PMP, and whenever a 
change in scope or schedule is required.  The development of the resource estimate is one of the 
most critical activities undertaken by the PDT.  In developing the resource estimate, the PM/PDT 
will be establishing the manner in which they want to manage and report on project product 
development including the one-to-one and one-to-many relationships (financial, organizational, 
and product) that will exist between P2 and CEFMS.  P2 will generate PR&C information for 
CEFMS in accordance with these relationships and the level of detail contained in the resource 
estimate.  The PM/PDT will need to plan carefully to ensure they are establishing the P2/CEFMS 
relationships that  will allow them to obtain financial management data needed by the PDT and 
give them the ability to manage the project using earned value capabilities of P2.  

During development of the resource estimate, it is important to include future fiscal year 
requirements, in accordance with the information contained in  PMP/PgMP Content[REF1018].  
This will improve resource providers’ capability to develop future staffing and contract needs 
and initiate appropriate action to meet these needs, in accordance with  Project Workload 
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Analysis and Resource Leveling[PROC1014]  and  Command Workload Analysis & Resource 
Leveling[PROC1024]. 

During the execution of projects, many day-to-day issues need to be decided regarding 
distribution of in-house and contract resources between projects and the resulting potential 
impacts on individual project schedules and costs.  Districts are encouraged to form Middle 
Management teams to address these day-to-day resource issues.   

Upon completion of this process, you will return to the calling process. 

Project Manager (PM) 

1. Open the Project in P3e. 

If  resource estimate exists, goto task #5.  Otherwise, goto task #2. 

Project Delivery Team (PDT) 

2. Create initial resource estimate at the lowest organizational level in P3e. 

Every activity in the project schedule that requires an expenditure or resource must be 
included to the lowest level product of the WBS.   

All resourcing must be done at least to the lowest organization level, but may be carried to 
the individual level, if desired.   

The sum of resource estimates entered into P3e is the project cost estimate, since total 
resource estimates include all project activities that will be directly or indirectly charged 
against the project.  The budget must be entered by activity and identified by resource type 
(such as labor, contract, etc.), rather than as a lump sum.  This process is critical, since this 
cost estimate becomes the Baseline for performance measurement.  This baseline may be as 
required during the project’s life cycle.  Refer to   Change Management Plan[REF1025]. 

Refer to  Project Workload Analysis and Resource Leveling[PROC1014]  accomplished 
during  Work Acceptance[PROC1016]. 

Refer to  PMP/PgMP Content[REF1018], as well as  Civil Works Program-Specific 
Information[REF1026],   Military Program-Specific Information[REF1027],  HTRW 
Program-Specific Information[REF1030], or  Research & Development Program-Specific 
Information[REF1031], as appropriate. 

3. Evaluate schedules and resources to determine activities that will be considered for contract, 
or brokered to other government activities. 

This involves the why, how, when, what, and how much to procure, which includes 
customer requirements, quality management plans, and identified risk. 
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PDT works in conjunction with Resource Provider(s)/Middle Management Team to 
accomplish this. 

If resource estimate includes contract, stop and complete  Project Delivery Acquisition 
Strategy[PROC1020].  Otherwise, goto task #4. 

4. Revise resource estimate as necessary in P3e. 

End of activity. 

5. Further refine resource estimate. 

If resource estimate includes contract, stop and complete  Project Delivery Acquisition 
Strategy[PROC1020].  Otherwise, goto task #6. 

6. Revise resource estimate as necessary in P3e. 

End of activity. 
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